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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility
• The The 234-5Z/236-Z lay-up team pie-plated 263 glove box ports for a total of 1,045.   
• Twenty-two (22) solution containers were shipped for a total of 326 through December 31, 2005 

(completes the second increment of the solution container performance incentive).  
• Five (5) 232-Z process cell tasks were completed for a total of 18 through December 31, 2005.   
• The revised PFP Quality Assurance Program Plan was issued, incorporating Security Enhancement Program

activities.  
• The functional design criteria (FDC) was completed for the new Interim Secure Storage Facility (ISSF) 

at PFP. 
• Demolition of 2734-ZF/ZG was completed.  
• The replacement of the 2736-ZA air dryer was completed.  
• The preliminary fire hazards analysis for ISSF was issued on December 22, 2005. 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Transfer: Progress continued ahead of schedule in the K East Basin.  Rack removal 
was completed on December 20, 2005 (48 days ahead of schedule). K East debris unit removal is 124 units 
ahead of schedule (48 percent, 762 of 1594).

The installation of the sludge container overflow collection pumping system (SCOOPS) was completed; 
SCOOPS is now in operation with the sludge vacuuming system helping to maintain water clarity in the 
K East basin.  

K East sludge vacuuming is 621 cubicles ahead of schedule (7 percent, 621 of 8925).  Eight IP-2 containers 
and three roll-off boxes were shipped to the Environmental Restoration Disposal Facility (ERDF). 

K West Basin progress for debris and canister lid removal also continues ahead of schedule.  K West debris 
removal is 115 units ahead of schedule (44 percent, 405 of 914), and K West canister lid removal is 14 units 
ahead of schedule (74 percent, 5592 of 7636).  

Sludge Treatment: The Request for Proposal for procurement of the Mobilization Solidification System 
(MOSS) was issued on December 15, 2005.  The Corrosion System 60 percent design review was conducted, 
and Review Comment Records were informally delivered to British Nuclear Group of America (BNGA) on 
December 29, 2005. 

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of December 2005.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013), 
Nuclear Facility D&D, River Corridor Closure (PBS RL-0041), 
and Operate Waste Disposal Facility (PBS RL-0080)
TRU Spent Nuclear Fuel Sludge Processing:  Treatment of the first Large Diameter Container (LDC) of 
K Basin North Loadout Pit (NLOP) sludge at T Plant was completed.  Processing of the second LDC was 
initiated.

Transuranic (TRU) Waste Program:  A backlog of 260 cubic meters (m3) (89 payloads) of certified waste 
was available for shipment at the end of December (versus 173 m3 and 63 payloads at the end of November). 

TRU Waste Retrieval: A total of 32 m3 of suspect Transuranic (TRU) waste was retrieved in December for 
a cumulative total of 3,265 m3.  A Value Engineering Study on methodology for removal of corroded drums 
was completed. 

Mixed Low Level Waste (MLLW): During December, 57 m3 of MLLW were dispositioned for a cumulative 
total of 4,943 m3.  Thermal treatment of 7.1 m3 of MLLW and macroencapsulation of 50.4 m3 of retrievably 
stored MLLW at PEcoS were completed.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: Drilling started on two of the six wells to be drilled for the 200-UP-1 Operable Unit on 
December 12, 2005.  Fifty feet of casing was installed for geophysical logging of a contaminated interval in 
one of the wells.  The other well was drilled to a total depth of 379 feet, with all samples collected.  Well 
construction started December 29, 2005.  One additional well to help characterize groundwater contamination 
near the T Tank Farm is nearing completion.  Contracts for the remaining wells have been placed to maintain 
the drilling program ahead of schedule.

Cleaning up Chromium Along the River: Chromium concentrations continue to decline in the extraction/ 
compliance wells at the 100-H Area.  All of these wells are below 20 parts per billion (ppb) with the exception 
of three.  The concentrations in these wells are around 30 ppb. Recent aquifer tube sampling (samples taken 
right on the river shore) shows that the hexavalent chromium is below 20 ppb.  

Cleaning up Strontium-90 Along the River:  A flow meter/vertical velocity profile test at two new wells 
(N-122 and N-123) drilled for the 100-NR-2 apatite sequestration barrier work was conducted on 
December 7-8, 2005.  Freezing conditions complicated operation of test equipment, but the objectives of the 
initial characterization of the test zones were met.  Initial findings from the test suggest it may be necessary 
to design the barrier injection wells so that the Hanford portion of the contaminant zone can be injected 
separately from the underlying Ringold soil layer.  Confirmation sampling and analysis for dissolved oxygen 
and ferrous iron were also made during the pumping for the flow test at 100-NR-2.  All dissolved iron 
concentrations were less than the detection limit (10 ug/L).     
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)
Remediation Projects:
U Plant Waste Site Remediation 
• A Time-Critical Removal Action (TCRA) Sample and Analysis Plan (SAP) was approved December 15, 

2005, and a Removal Action Work Plan (RAWP) was approved January 3, 2006.  

• TCRA field work removing W-42 pipe and other interferences began January 9, 2006.

Closure Projects
• The 200-PW-1 (216-Z-9 Slant borehole) contract was awarded December 14, 2005.   

• The Initial High Resolution Resistivity (HRR) was completed around the A-4 crib.   

• EPA signed a change notice for 200-MW-1 (216-A-4 borehole) and 200-PW-1 (Plutonium/Organic

Operable Units) to align Remedial Investigation (RI) report with borehole issue resolution.

Nuclear Facility D&D, FFTF (PBS RL-0042)
IDS Sodium Drain Fuel Offload/IEM Cell Operations:  All pins (including the leaker) from ID69C-9 have 
been loaded into ID69s and loaded into Core Component Container #52 for transfer to an ISC.

Current Issues

Stabilization and Disposition
Sludge Retrieval and Transfer: The number of identified discrepancies associated with drawings and 
equipment, as well as the number of change notices required to correct the deficiencies, has continued a 
downward trend, thereby taking the engineering effort off the critical path.  This progress is reflected in the 
number of construction installation work package completions and the commencement of acceptance testing.  
This progress has allowed the project team to focus on the installation schedule and preparations for testing 
and readiness self assessments.  The project is forecasting the start of sludge transfers on June 19, 2006, 
three days later than the baseline activity start milestone.  Completion of the bulk sludge transfer is currently 
238 days ahead of the DNFSB milestone 120E, due May 31, 2007.

Sludge Treatment Project - 100K Area Seismic Analysis and Treatment System Design: Fluor 
Hanford (FH) will provide a recommendation to RL in March 2006 on changes that may or may not be 
required for the treatment system design/facility modifications based on analysis that is ongoing.  Actions in 
progress include a review of the existing facility (Cold Vacuum Drying Facility [CVDF]) seismic analysis and 
design margin; comparison and evaluation of the Waste Treatment Plant relative amplification factors on 
existing CVDF design margin; and evaluation/comparison of 100 Area and 200 Area soil column information.  
Ultimately, changes in this criteria will have an impact on cost and schedule for the treatment system design 
and facility installation.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 
CY 2005 = 0.85
FY 2006 = 0.39

There was one OSHA Recordable 
(Restricted) injury reported in 
December, marking the fourth 
month in a row that the OSHA 
Recordable Case Rate has been 
below average.  The recent 
implementation of Human 
Performance Improvement 
methodologies is expected to help 
minimize error precursors, and 
improve Fluor’s safety performance 
even further.  

CY 2005 = 0.15
FY 2006 = 0.10

Through December, the FH Safe 
Hours totaled 1,582,152 hours.  
After a spike in October, 
performance has returned to 
zero. 

OSHA Days Away From Work (DAFW) Case Rate: 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2005 = 9.61
FY 2006 = 6.14

Fluor Hanford continues its focus 
on the First Aid Case Rate as a 
leading indicator.  There has 
been a significant improving 
trend of the First Aid Case Rate 
for the past three months, which 
has served as positive 
reinforcement in improving the 
safety culture at Hanford. 

CY 2005 = 0.26
FY 2006 = 0.19

The FH DART case rate reflects 
continuing efforts to manage 
these cases and keep the rate 
down – e.g., ergonomic 
evaluations to reduce strains/ 
sprains, the Human Performance 
Improvement methodologies, etc.  

There was a spike in the rate in 
August, but it has once again 
returned to normal.

0

2

4

6

8

10

12

14

16

Ja
n-

03

Ja
n-

04

Ja
n-

05

First Aid Case Rate
CY = 9.61
FY = 6.14

Avg = 9.1
(Se p 04 - Mar 05
without Jan 05)

0

1

2

3

4

Ja
n-

03

Ja
n-

04

Ja
n-

05

DART Case Rate
CY = 0.26
FY = 0.19

Goal = 0.18
Avg = 0.15

(Oct 04 - Apr 05)



PHMC Performance Report                                         December 2005
Section A Overview

DOE/RL-2000-76, Rev. 62 Overview A: 7

FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: December 2005 schedule performance reflected a +$5.6M/+3.8 percent 
favorable schedule variance.  The most significant schedule variances are discussed in the following sections:  
Nuclear Materials Stabilization & Disposition (Section B),  Nuclear Facility D&D, Remainder of Hanford 
(Section D), Fast Flux Test Facility Project (Section E), and Solid Waste Stabilization and Disposition 
(Section F). 

Cost Performance: December 2005 cost performance reflects a +$1.4M/+0.9 percent favorable cost 
variance.  The most significant cost variances are discussed in the following sections: Nuclear Materials 
Stabilization & Disposition (Section B),  Nuclear Facility D&D, Remainder of Hanford  (Section D), Fast Flux 
Test Facility Project (Section E), and Solid Waste Stabilization and Disposition (Section F). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.8 $1.9 ($0.1)
Nuclear Materials Stabilization & Disposition RL-0011 $128.4 $129.3 ($0.8)

SNF Stabilization & Disposition RL-0012 $122.9 $123.5 ($0.7)
Solid Waste Stabilization & Disposition RL-0013 $162.0 $164.6 ($2.6)

Safeguards & Security RL-0020 $84.0 $81.9 $2.1 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $46.5 $48.2 ($1.6)

Nuclear Facility D&D, Remainder of Hanford RL-0040 $68.9 $68.1 $0.8 
Nuclear Facility D&D, River Corridor Closure RL-0041 $2.4 $2.3 $0.0 

FFTF Project RL-0042 $47.1 $42.6 $4.5 
Operate Waste Disposal Facility RL-0080 $3.4 $3.3 $0.1 

HAMMER SR-MS100 $0.9 $0.9 $0.0 
$668.2 $666.5 ($1.5) ($3.4) $6.6

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.3 $0.3 $0.2 $0.0 0.1% $0.1 47.2% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $27.4 $25.7 $27.9 -$1.7 -6.0% -$2.2 -8.4% $116.3

RL-0012 SNF Stabilization & Disposition $27.2 $27.2 $27.8 $0.0 -0.1% -$0.6 -2.2% $119.9

RL-0013 Solid Waste Stabilization & Disposition $34.7 $37.5 $33.7 $2.8 8.1% $3.9 10.3% $151.8

RL-0020 Safeguards & Security $17.5 $16.5 $15.8 -$1.0 -5.5% $0.8 4.6% $83.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $8.8 $9.3 $9.5 $0.4 5.1% -$0.2 -2.3% $44.4

RL-0040 Nuclear Facility D&D, Remainder of Hanford $10.2 $13.5 $12.4 $3.2 31.6% $1.1 8.2% $48.7

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.5 $0.5 $0.5 $0.0 0.7% $0.0 3.7% $2.4

RL-0042 FFTF Project $8.0 $10.1 $8.5 $2.0 25.5% $1.6 15.5% $42.0

RL-0040 HAMMER $1.2 $1.2 $1.2 $0.0 1.8% $0.0 3.6% $5.4

RL-0080 Operate Waste Disposal Facility $0.5 $0.5 $0.4 $0.0 0.0% $0.1 18.1% $2.8

HQ-MS100 HAMMER $0.0 $0.0 $0.3 $0.0 0.0% -$0.3 0.0% $0.0

Subtotal Sub-project Work scope $136.4 $142.4 $138.1 $5.9 4.3% $4.3 3.0% $618.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.0 $1.7 $1.7 -$0.4 -17.7% $0.0 -2.3% $9.1

4.4.6.3 Work Orders from PNNL $0.8 $0.8 $1.6 $0.0 -0.4% -$0.8 -106.3% $3.2

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.2 $0.2 $0.1 $0.0 0.0% $0.1 37.4% $0.7

4.4.6.7 Work Orders from CH2M HILL $4.9 $4.9 $6.9 $0.0 0.0% -$1.9 0.0% $19.9

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.11 Work Orders from WCH $0.6 $0.6 $0.8 $0.0 -1.5% -$0.2 -32.3% $2.9

Total Work For Others $8.6 $8.2 $11.1 -$0.4 -4.3% -$2.9 -35.8% $35.8
Total FH Contract Work scope $145.0 $150.6 $149.2 $5.6 3.8% $1.4 0.9% $654.7
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance

Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC.  FY 2006 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month-to-month are the result of Baseline Change Requests (BCRs) approved during the year.

December 2005 milestone performance shows no Enforceable Agreement, DOE-HQ, or RL milestones 
overdue this fiscal year to date, nor are any currently forecasting late completion.  

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 46.6 52.4 62.8 53.9 55.7 61.6 47.7 57.5 71.5

Monthly BCWP 43.4 52.5 54.6

Monthly ACWP 36.5 54.4 58.4

FYTD BCWS 37.9 89.8 144.9 191.6 243.8 306.5 360.5 416.1 475.5 524.3 583.6 654.7

FYTD BCWP 43.4 95.8 150.6

FYTD ACWP  36.5 90.8 149.2

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 5 0 0 0 4 12 0 21
DOE-HQ 0 0 0 0 0 0 0 0

RL 18 0 0 0 11 16 0 45
Total FH 23 0 0 0 15 28 0 66

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

*  Nuclear Facility Completions:  MO936 at REDOX was completed by RL-0040 on 12/09/2005. 

TRU Waste to WIPP: The lack of availability of TRU-Pac containers for shipment to the Waste 
Isolation Pilot Plant (WIPP) in New Mexico has created a backlog of certified Transuranic (TRU)
waste.  [Editor’s note:  through January 31, 2006, current TRU waste certified and/or shipped is
299 cubic meters.]

Low-Level and Mixed Low-Level Waste Disposed:  A new requirement to use only lined
trenches along with a reduction in volumes of waste being received has resulted in lower volumes 
disposed than originally planned.  

Oct Nov Dec 1st 2nd 3rd 4th FY 2006 
2005 2005 2005 Qtr Qtr Qtr Qtr Total

Planned     -       -       -        -          -         -              7          7 
Actual     -       -        1       1        -         -             -           - 

Planned      -           1        2            4          7 
Actual      -          -         -             -           - 

Planned     -       -       -        -          -         -              1          1 
Actual     -       -       -        -          -         -             -           - 

Planned     -       -       -        -          -          2            3          5 
Actual      -          -         -             -           - 

Planned 0.1 0.1 0.1 0.3 0.3 0.3 0.3       1.2 
Actual 0.2        -        -     0.2         -            -           - 

Planned     58     58     59    175      175    175        175      700 

Actual     33       6      -        39         -         -             -           - 

Planned   194   194   195    583      584    584        584   2,335 

Actual     92     92     89    273         -         -             -           - 
Planned      -        -        -         -           -         -             -            1 
Actual      -         1      -          1         -         -             -           - 

Measure/Units

Industrial Facility Completions 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Remediation Complete
(# of release sites)
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through January 30, 2006.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
Approve quarterly updates of the Startup 

Notification Report within 30 days of 
submittal 

GF0117 C.5.1.3.d 
GFS/GFI 

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI, 
GF0117 

Approve 
quarterly 
update of the 
Startup 
Notification 
Report within 
30 days of 
submittal 
(2006, 1st 
Quarter) 
Commitment: 
27 January 
2006 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor 
Hanford 
Managed 
Facilities 
(2006 1st 
Quarter) 
Planned: 20 
January 
2006 

FH-0503600 
Completed: 27 
December 
2005 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through January 30, 2006.  

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Discharge Monitoring Report for State Waste 

Discharge Permit ST 4501 (Semi-annually) 
CD0044 C.2.4.1.1.c 

DELIVERABLES 
WBS 4.1.4.1.1 
Maintain Safe 
& Compliant 
FFTF Complex 
Maintain Safe 
& Compliant 
FFTF Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.4.1.1, 
DELIVERABLES, 
CD0044 

Discharge 
Monitoring Report 
for State Waste 
Discharge Permit 
ST 4501 (CY 2005, 
2nd Half) 
Planned: 15 
February 2006 

      

ST 4500 and ST 4502 Discharge Monitoring 
Reports for the 200 Area Effluent Treatment and 
Treated Effluent Disposal Facilities (Quarterly) 

CD0315 C.3.7.1.c 
DELIVERABLES 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES, 
CD0315 ST 4500 and ST 

4502 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
and Treated 
Effluent Disposal 
Facilities (2006, 1st 
Quarter) 
Planned: 14 
February 2006 

      

Submittal of Department of Natural Resources 
Land Lease Monitoring Report (Monthly) 

CD0108 C.3.9.1.c 
DELIVERABLES 

WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.9.1, 
DELIVERABLES, 
CD0108 

Submittal of 
Department of 
Natural Resources 
Land Lease 
Monitoring Report 
(2005, December)
Planned: 31 
January 2006 

      

Infrastructure Ratings for Key Areas (Semi-
Annual) 

CD0095 C.4.1.1.c 
DELIVERABLES 

WBS 4.3.3.10 
Studies and 
Estimates 
Infrastructure 
Key Areas 
Beyond FY 
2006 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.1.1, 
DELIVERABLES, 
CD0095 

Infrastructure 
Ratings for Key 
Areas (2006 First 
Half) 
Planned: 30 
January 2006 

      

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly)  

CD0401 C.4.2.11.c 
DELIVERABLES 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES, 
CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences (FY 
2005, 4th Quarter)
Planned: 20 
January 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability Transaction Data 

Report (Monthly) 
CD0114 C.4.2.41.c 

DELIVERABLES 
WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2006 
January) 
Planned: 13 
February 2006 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear Material 
Balance Report 
(FY2006 January)
Planned: 15 
February 2006 

      

200E, 200W, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 400 
Area Drinking 
Water Report 
(2006, January) 
Planned: 10 
February 2006 

      

Annual Noncompliance Report CD0153 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit Condition 
I.E.19. (Sept. 94)
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0153 

Noncompliance 
Report (2006) 
Planned: 13 
February 2006 

      

EPCRA Section 312 Tier Two Emergency and 
Hazardous Chemical Inventory Report (Annual) 

CD0146 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0146 

2005 EPCRA 
Section 312 Tier 
Two Emergency 
and Hazardous 
Chemical Inventory 
Report 
Planned: 21 
February 2006 

      

Hanford (AOP) Semi-Annual Report CD0151 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0151 

Hanford (AOP) 
Semi-Annual 
Report (2006 1st 
Half) 
Planned: 13 
February 2006 

      

Hanford Site Annual Dangerous Waste Reports CD0157 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit Condition 
I.E.22 
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0157 

2005 Hanford Site 
Annual Dangerous 
Waste Report 
Planned: 21 
February 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
National Pollutant Discharge Elimination System 

Discharge Monitoring Report (Monthly) 
CD0288 C.5.1.1.c 

DELIVERABLES 
WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 

National Pollutant 
Discharge 
Elimination System 
Discharge 
Monitoring Report 
(2005, December)
Planned: 25 
January 2006 

      

Quarterly NESHAP Status Report CD0147 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0147 

Quarterly 
NESHAP Status 
Reports (2006 2nd 
Quarter) 
Planned: 25 
January 2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges (FY2006 
January) 
Planned: 10 
February 2006 

      

Financial Information System (FIS) Management 
& Reporting System (MARS) (Month-End 

Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2006 
January) 
Planned: 10 
February 2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal FHXXXX 
(FY2006 January)
Planned: 10 
February 2006 

      

Diversity Plan Update (Annual update) CD0183 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0183 

Diversity Plan 
Update (2006) 
Planned: 31 
January 2006 

      

 



PHMC Performance Report                                         December 2005
Section A Overview

DOE/RL-2000-76, Rev. 62 Overview A: 14

Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter No. 
&  

Date 
Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Internal Audit Quarterly Status Report CD0285 C.5.3.4.c 

DELIVERABLES 
WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0285 

Internal Audit 
Quarterly Status 
Report (1st 
Qurarter FY 2006)
Planned: 20 
January 2006 

      

Minority and Female Personnel Inventory and 
Evaluation for Promotional Opportunities Report 

(Annual) 

CD0184 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0184 Minority and 

Female Personnel 
Inventory and 
Evaluation for 
Promotional 
Opportunities 
Report (2005) 
Planned: 31 
January 2006 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (12/2005)
Planned: 6 
February 2006 

      

Fluor Hanford Project Execution Plan (HNF-MP-
19361) (review and update yearly) 

CD0165 C.5.3.5.c 
DELIVERABLES 

WBS 4.4.5 
Project 
Operations 
Support 
Contractor 
Management 
Plan 

• Project Operations 
Center 

 DE-AC06-
96RL13200, 
C.5.3.5, 
DELIVERABLES, 
CD0165 

Fluor Hanford 
Project Execution 
Plan (HNF-MP-
19361) (FY2005)
Planned: 30 
September 2005 

      

 


